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List of abbreviations 

 

Base WUMP    the first WUMP prepared by the VDC 

DDC      District Development Committee  

DIDC      District information and documentation centre of DDC 

DMC      District management team of RVWRMP 

DTO      District Technical Office, DDC 

FC      Field coordinator  

FSS      Functionality status survey of gravity schemes of phase‐I/RVWRMP 

HP      Health promoter 

LP      Livelihood promoter 

MIS      Management Information System 

MUS      Multiple Use System 

ODF      Open Defecation Free, No Open Defecation (NOD) 

P&M      Planning and monitoring section of PSU/RVWRMP 

PSU      Project Support Unit of RVWRMP, Dhangadhi 

RVWRMP    Rural Village Water Resources Management Project 

SE      Sub‐Engineer 

SO      Support Organization of RVWRMP to facilitate UCs in VDCs 

SP      Support person 

UC      User Committee 

VDC      Village Development Committee  

W1,W2,W3,W4   1st week, 2nd week, 3rd week and 4th week of month 

WRA      Water Resources Adviser 

WRMC      Water Resources Management Committee of VDC 

WRMSC    Water Resources Management Sub‐Committee of VDC 

WRT      Water resources technician 

WUMP      Water Use Master Plan of VDC 
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Introduction 
Water use master plan  (WUMP) has been prepared by 47 VDCs of RVWRMP districts. Of those, 20 
VDCs have prepared their WUMP in 2007 and 27 VDCs prepared in 2008. The WUMP was prepared 
by rigorous participation of communities and local leaders of VDC by using following steps. 

The VDCs have been implementing water sector activities using priority lists of five year plan of the 
WUMP since past  two  ‐  three years. This  is now  time  for updating  the WUMP and also  review by 
adding  more  activities  in  cross‐cutting  water  sectors  issues  such  as  livelihood,  watershed 
conservation, health, nutrition, etc. 

This guideline provides  instructions on updating  the data and  review  the base WUMP by  the VDC 
with  facilitation  of  experts  and  enumerators.  The WUMP  review  is  focused  on minimum  basic 
requirement of updating  the  information  to explore present  level of  facilities. The WUMP  review 
produces  further  plan with  serious  care  for  not  to damage  the  previous priority  setting done  by 
exhaustive participation. 
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Overview of WUMP review 

WUMP review applies following steps. 

 

The  VDC/WRMC  will  lead  WUMP  reviewing  processes  with  support  of  RVWRMP/PSU, 
RVWRMP/district  project/DDC, NGOs  and  consultants.  The  review will  be  based  on  base WUMP 
prepared by  the VDC updating  the  interventions  and  improvements made  as well  as  adding new 
schemes especially at livelihood and nutrition sectors. 

The  report  of  reviewed WUMP will  be  an  addendum  to  the  base WUMP with  updated  present 
situation of facilities and updated list of plan. The report will be in the form of detailed and summary 
tables by sector. A GIS map showing present facility situation and plan will be produced. 

This guideline includes details of the planning steps from step 1 to 12. WUMP mobilization guideline 
will be prepared separately. 
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Responsibilities 
The stakeholders will have following task responsibilities for WUMP review. 

 

Time Schedule  
The WUMP review tasks of 47 VDCs of RVWRMP will track the following time schedule. 

 
*Note: 
It was assumed that half of the project districts will select their SOs or SPs by the mid February 2011 
and  next  half  districts will  select mid March  2011.  The  schedule will  be  stretched  forward when 
delayed in selection of SOs and SPs by the district. 
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Questionnaires 

Questionnaires are prepared to update the following information and review the plan, 

1. Existing situation of facilities, health, nutrition, micro‐finance and livelihood 

2. Intervention/implementation done after preparation of base WUMP 

3. Review the Five year plan of base WUMP 

4. Add new schemes (missing and new sectors of livelihood, nutrition and health) 

5. Add priority to new schemes 

6. Approval of revised five year plan 

Questionnaires were tested in the field in Sirsha and Mastamandau VDCs of Dadeldhura and revised 
the questionnaire and methodologies of data collection for reliability of data and requirement to 
meet the indicators. 

Refer details on questionnaires in annexes, Annex 1: Questionnaire formats 

Desktop work - extract database from base WUMP 

Desktop review of baseline data 

1. Method: – database analysis in computer 

2. Facilitate by: PSU/MIS with support of consultant 

3. Time plan: Jan W4 to Feb W2, 2011 

4. Objective: 

Process database of baseWUMP, FSS and water quality test database to produce information 
required for following formats of WUMP review and baseline, 

• WRMC level (Technical) 

• Cluster level (Technical) 

• UC level (Technical) 

• Planning 

5. Activities: Annex‐2: Checklist for Desktop review of baseline data using databases of base 
WUMP, FSS and water quality  

 

Desktop review of five year plan 

1. Method: – database analysis in computer 

2. Facilitate by: PSU/MIS with support of consultant 

3. Time plan: Feb W2 to W3, 2011 

4. Objective: 
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• Analyse five year scheme plan database of base WUMP  

• Analyse SMIS database of PSU to link with the five year plan 

• Sort out the schemes by completed, under construction, under preparation and 
remaining. Schemes implementation by other organizations will be verified in the 
field 

• List out the sorted scheme with base priorities and produce prints for field 
verification purpose ( in the table for of WUMP review, R‐09 List of Proposed 
schemes ‐ all sectors) 

5. Activities: Annex‐3: Checklist for Desktop review of five year plan of baseWUMP 

Orientation to project staffs and stakeholders 

1. Method: – meeting/orientation 

2. Duration: – 1 day (2 events for different participants) 

3. Organize by: PSU 

4. Facilitate by: PSU task team 

5. Participate by:  Event‐1 (DDC/DTO, PSU/Specialist, WRA), event‐2 ( Focal person/DIDC/DDC, 
WRO, PSU/Officers) 

6. Venue of the meeting: Dhangadhi or appropriate place 

7. Time plan: Feb  W3, 2011 

8. Objective:  
• Orient on WUMP review process 

• Orient on baseline survey of health, micro‐finance and livelihood 

9. Activities: Refer Annex‐4: Checklist for WUMP review orientation to project staffs and stake 
holders 

District level coordination meeting 
1. Method: – meeting/orientation 

2. Duration: – 1 day (1 event each district) 

3. Organize by: DDC/RVWRMP district project 

4. Facilitate by: WRA of respective district supported by one member of PSU task team 

5. Participate by: District level political representatives, DMC, VDC secretaries, WRMC 
coordinator, SO chair, if selected 

6. Venue of the meeting: DDC meeting Hall of respective district 

7. Time plan: Feb W3‐W4, and Mar W3 – W4, 2011 

8. Objective:  
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• Orient on need of WUMP review with baseline of livelihood and nutrition 

• Receive consensus of all on WUMP review and necessary supports 

• Receive commitment by VDC/WRMC to carryout WUMP review 

9. Activities: Refer Annex‐5: Checklist for District level coordination meeting 

Orientation to SO staffs on baseline data collection 

1. Method:   orientation 

2. Duration:   5 day (2 events to FC), 5 day (2 events to SE and WRT),  

3 day (2 events to HP), 3 day (2 events to LP and SP) 

One batch of each of those training will be organized when half of district selects their 
SOs/SPs. 

3. Organize by:   RVWRMP/PSU 

4. Facilitate by:   PSU, task team 

5. Participate by:   SO 

6. Venue:    Dhangadhi or appropriate place 

7.  Time plan:   Feb W4 ‐ Mar W1 and Mar W4 ‐ Apr W1, 2011 

8. Objective: 

• Orient on WUMP review process 

• Orient on questionnaire and guidelines of data collection 

• Capacity building on data collection methodologies, task specific 

9. Activities: refer Annex‐6: Checklist for orientation to SO staffs on baseline data collection 

Field activities on baseline data collection 

VDC level coordination meeting 

1. Method: – meeting 

2. Duration: – 1 day 

3. Organize by: VDC 

4. Facilitate by:  SO (responsible), support by DMC, PSU 

5. Participate by:  VDC level political parties, VDC secretary, existing WRMC, VDC level 
institutions/schools 

6. Venue: VDC office 

7.  Time plan: March W1‐W2 and Apr W1–W2, 2011 

8. Objective: 
• Orientation on need of finding present situation and review WUMP planning 
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9. Activities: refer Annex‐7: Checklist for VDC level coordination meeting 

 

WRMC conference & orientation of WUMP review & baseline survey 

1. Method: – Conference 

2. Duration: – 1 day 

3. Organize by: VDC 

1. Facilitate by: SO (responsible), support by DMC, PSU 

4. Participate by: VDC/WRMC and advisory committee, 1‐4 from each CO,  2‐4 from each sub‐
committee  

5. Venue: VDC office 

10.  Time plan: March W1‐W3 and Apr W1–W3, 2011 

6. Objective: 

• Discussion on need of re‐organizing WRMC members 

• Re‐organize or refresh the existing WRMC with consensus of all 

• Orientation of process of WUMP review and baseline survey 

7. Activities: refer Annex‐8: Checklist for WRMC conference and orientation of WUMP review 
and baseline survey 

 

Baseline data collection 

1. Method: Field data collection 

2. Facilitate by: SO (responsible), monitor by DDC, PSU, WRA 

3. Time plan: Mar W2 ‐ Jul W1, 2011 

4. Objective: 

Field data collection (using the questionnaire formats and guidelines),  

o At VDC/ WRMC level 

o At cluster level 

o At CO level 

o At school level 

o At health‐post level 

o At sample household level 

5. Activities: Annex‐9: Checklist for baseline data collection in the field  
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Database design, data entry and processing 

1. Method: desk work 

2. Facilitate by: RVWRMP/PSU/MIS with support of consultant 

3. Time plan: Feb W1 to Jul W2, 2011 

4. Objective: 

• Database design 
• Data entry 
• Data processing 

5. Activities:   Annex‐10: Checklist for Database design,  data entry and processing  

Baseline report preparation, finalization and printing 

1. Facilitate by: RVWRMP/PSU with support of consultant 

2. Time plan: April W4 to Jul W4, 2011 

3. Objective: 

• Data analysis 
• Report preparation (pre‐draft) 
• Receive comments from PSU and district 
• Report preparation (draft) 
• Presentation in VDC/WRMC and correction 
• Finalization 
• Printing 

4. Activities:   Annex‐11: Report format 

Annex‐12: Checklist for baseline survey report presentation workshop 

Annex‐13: checklist for report production and dissemination 
 

Planning activities 

Orientation to SO staffs on planning 

1. Method:   orientation 

2. Duration:   5 day (2 events to FC), 5 day (2 events to SE and WRT),  

3 day (2 events to HP), 3 day (2 events to LP and SP) 

One batch of each of those training will be organized when half of district selects their 
SOs/SPs. 

3. Organize by:   RVWRMP/PSU 

4. Facilitate by:   PSU, task team, consultant 



RVWRMP   

WUMP – baseline survey and planning review (year 2011)  Page 12 

5. Participate by:   SO 

6. Venue:    Dhangadhi  or appropriate place 

7.  Time plan:   August W1‐W4, 2011 

8. Objective: 

• Orient on planning 

• Orient of planning review of WUMP 

9. Activities: refer Annex‐14: Checklist for orientation to SO staffs on planning 
 

VDC level orientation on planning 
1. Method: ‐ Orientation 

2. Duration: – 3 day 

3. Organize by: RVWRMP 

4. Facilitate by: SO (responsible), support by DMC, PSU 

5. Participate by: VDC/WRMC and advisory committee 

6. Venue: VDC office 

11.  Time plan: Sep W1 – Oct W4, 2011 

7. Objective: 

• Water rights – training materials used in previous trainings 

• IWRM ‐ training materials used in previous trainings 

• Water quality and Water safety plan ‐ training materials used in previous trainings 

• Livelihood activities including nutrition/food security 

• Open defecation free (ODF) zone policies 

• WUMP and review process 

8. Activities: refer Annex‐15: Checklist for VDC level orientation on planning 
 

Review of five year plan of VDC 

1. Method: ‐ workshop 

2. Duration: – 3 days  

3. Organize by: VDC 

4. Facilitate by: SO (responsible), support by DMC, PSU 

5. Participate by: VDC secretary, WRMC and advisor, WRMC conference (1‐4 from COs and 2‐4 
from sub‐committee) 

6. Venue: VDC office 
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7. Time plan: Sep W1 – Oct W4, 2011 

8. Objective: 

1. Verify base WUMP planned schemes for five years (use desktop review report) 

o Schemes supported by RVWRMP 

o Schemes implemented or selected by other organizations, add information 

2. Add additional activities that are left out in the base WUMP 
3. Prioritize  

o Keep the base priority of schemes as in base WUMP 
o The additional activities/schemes will keep in bottom priorities of related 

sector 
o Prioritize all schemes by sector 
o Prioritize the sector 
o Review five year plan with overall priority  

9. Activities: Annex‐16: Checklist for Review of five year plan of WUMP 

 

Approval of revised WUMP by village council 
 

The revised WUMP will get approval from village council as water sector plan (annual and five year) 
of the VDC. VDC/WRMC will approach for getting approval from the village council with support of 
SO. The revised WUMP 2011 will be proposed at meeting of village council of Paush 2068 (December 
2011). 

Post WUMP activities 
 

The reviewed WUMP approved by village council will be endorsed further to the district council and 
forwarded  to  MLD  and  to  the  national  planning  commission  of  Nepal.  The  VDC/WRMC  will 
disseminate  information  and mobilize  reviewed WUMP  to district  and national  level  agencies  for 
getting support for implementation by performing following activities. 

Step 13: WUMP workshop at district level 

Step 14: Endorse WUMP in the district council 

Step 15: WUMP workshop at national level 

Step 16: WUMP mobilization by VDC/WRMC 

Step 17: WUMP update by VDC/WRMC 

Detailed guideline of the post planning activities (step‐13 to step‐17) is not included in this guideline, 
will be developed WUMP mobilization guidelines separately. 
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Annex 1: Questionnaire formats 
(These annexes from 1.1 to 1.13 are attached in separate files) 

Annex 1.1: Questionnaire formats – WRMC Level (Technical) 
 

Annex 1.2: Questionnaire formats – Cluster Level (Technical)  
 

Annex 1.3: Questionnaire formats– UC Level (Technical) 
 

Annex 1.4: Questionnaire formats– Water source (Technical) 
 

Annex 1.5: Questionnaire formats – Cluster Level (Social) 
 

Annex 1.6: Questionnaire formats – CO Level (Social) 
 

Annex 1.7: Questionnaire formats – Cooperative Level (Social) 
 

Annex 1.8: Questionnaire formats– School data (Social) 
 

Annex 1.9: Questionnaire formats– Health‐Post & public institution Level (Social) 
 

Annex 1.10: Questionnaire formats– HH Level Sample Survey (Social) 
 

Annex 1.11: Questionnaire formats– Planning of WUMP 
 

Annex 1.12: Checklist for questionnaires – Technical 
 

Annex 1.13: Checklist for questionnaires – Social 
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Annex-2: Checklist for Desktop review of baseline data using databases of base WUMP, FSS and 
water quality 

 

 

Method:    Desk work ‐ Database analysis in computer 

Facilitate by:   PSU/MIS with support of consultant 

Objective: 

Objective: This is desk work for the following outputs 

• Extract information required for existing situation questionnaires from base WUMP 

• Extract reference documents of field survey from FSS and water quality database 

• Arrange information of base WUMP in the questionnaire formats 

• Print and bound for field review 

 

Activities: 

The desk review of service level will extract information from base WUMP required for the 
questionnaire formats. The database extraction work will cover all 47 VDCs. Major related 
questionnaire are, 

Annex 1.1: Questionnaire formats – WRMC Level (Technical) 

Annex 1.2: Questionnaire formats – Cluster Level (Technical)  

Annex 1.3: Questionnaire formats– UC Level (Technical) 

Annex 1.4: Questionnaire formats– Water source (Technical) 

Annex 1.11: Questionnaire formats– Planning of WUMP 

The questionnaire formats with base WUMP information will be printed and bound for field data 
collection for the present situation. 
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Annex-3: Checklist for Desktop review of five year plan of base WUMP 

 

Method: –   Desk work ‐ Database analysis in computer 

Facilitate by:   PSU/MIS with support of consultant 

Objective: 
• Analyse five year scheme plan database of base WUMP  
• Analyse SMIS database of PSU to link with the five year plan 
• Sort out the schemes by completed, under construction, under preparation and 

remaining. Schemes implementation by other organizations will be verified in the 
field 

• List out the sorted scheme with base priorities and produce prints for field 
verification purpose ( in the table for of WUMP review, R‐09 List of Proposed 
schemes ‐ all sectors) 

Activities: 

Desktop database analysis will sort out schemes by the following principles, 

• List of schemes with priority by WUMP for five years (using base WUMP database) 
• Sort out completed scheme (using SMIS database) 
• Sort out under construction (using SMIS database) 
• Sort out under preparatory scheme (using SMIS database) 
• Sort out remaining schemes with base priorities of base WUMP (from the above 

processed database of base WUMP and SMIS) 
 

Following reports will be produced, 

• Produce list of the scheme details of five year plan of base WUMP 
o Will include all schemes planned for five years 
o Include base priority 
o Include intervention of RVWRMP – completed, under construction, under 

preparation 
o Include information of remaining scheme.  
o Include basic information, Ward, cluster, population, type of scheme, etc 

• Produce list of scheme that are well functioning and not included in five year plan. 
• Map production by sorting completed, under construction, under preparation and 

remaining scheme (use special data of base WUMP and SMIS). Add well functioning 
scheme that not planned for rehab/new in the base WUMP. 

 

The produced reports will be used in field assessment, therefore, 
• Shall be documented in files with clear tools/systems/spaces to be field friendly use and 

manual updating purposes. 
 

Annex-4: Checklist for WUMP review orientation to project staffs and stake holders 
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Method:   Orientation meeting 

Organize by:   PSU,   

Facilitate by:   PSU task team 

Events:    2 

Participate by:   Event‐1 (DDC/DTO, PSU/Specialist, WRA), event‐2 ( Focal person/DIDC/DDC, 
WRO, PSU/Officers) 

Venue:    Dhangadhi or appropriate place 

Duration:   1 day 

Objective:  
• Orient on WUMP review process 
• Orient on baseline survey process of health, micro‐finance and livelihood  

Session plan: 

Time  Program  Method/tools 

8:00‐9:00  Breakfast   

9:00‐10:30  Opening,  objectives,  WUMP  concept  and  review 
process – overview, steps, roles, timeframe 

Lecture, multimedia 

10:30‐11:00  Tea break   

11:00‐12:30  WUMP  review  process  (water  sector,  sanitation, 
micro‐finance) 

Lecture, multimedia 

12:30‐13:30  Lunch 

13:30‐15:00  Livelihood baseline survey process  Lecture, multimedia 

15:00‐15:30  Tea break   

15:30‐17:00  Nutrition baseline survey process  Lecture, multimedia 

17:00‐17:30  Closing   
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Annex-5: Checklist for District level coordination meeting 

 

Method:   Coordination meeting 

Organize by:   DDC/RVWRMP district project 

Facilitate by:   WRA (responsible), support by one of PSU task team 

Event:     1 (each district) 

Participate by:   District level political representatives, DMC, VDC secretaries, WRMC coordinator, SO 
chair, if selected 

Venue:    DDC meeting Hall 

Duration:   1 day 

Objective:  
• Orient on need of WUMP review with baseline of livelihood and nutrition 
• Receive consensus of all on WUMP review and necessary supports 
• Receive commitment by VDC/WRMC to carryout WIMP review 

 

Session plan: 

Time  Program  Method/tools 

9:00‐10:00  Breakfast 

10:00‐10:30  Opening session Formal opening  

10:30‐10:45  Tea break 

10:45‐12:30  WUMP  concept,  WUMP review  process  –
overview, steps, roles, timeframe 

Lecture, multimedia

12:30‐13:30  Lunch 

13:30‐15:00  Discussion and commitment Discussion, minute

15:00‐15:15  Tea break 

15:15‐16:00  Closing session
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Annex-6: Checklist for orientation to SO staffs on baseline data collection 

 

Duration:   5 day (4 days classroom and 1 day field) 

Event:    2 

Participant:   Field coordinator (5each district); total 45 

Objective:   Orientation on field data collection, VDC level meeting and refreshing WRMC 

 

Duration:   5 day (3days classroom and 2 days field) 

Event:    2 

Participant:   Sub‐Engineer (2each district) and WRT (5each district); total 63 

Objective:   Orientation on field data collection of CO and UC level (technical) 

 

Duration:   3 day (2 days class room and 1 day field) 

Event:    2 

Participant:   Health promoter (5each district); total 45 

Objective:   Orientation on  field data  collection of CO, Cooperative,  School  and health‐
post level (Social) 

 

Duration:   3 day (2 days class room and 1 day field) 

Event:    2 

Participant:   Livelihood promoter (2each district) and SP (3 each district); total 45  

Objective:   Orientation on field data collection of HH level sample survey (Social) 

 

The orientation  to SO will be organized  to  the  first batch of each group when half of  the 
project district  selects  their SO/SP. Second batch will be organized when next half of  the 
district.  Some  of  events  may  be  organized  in  parallel  sessions  depending  upon  the 
availability of resource persons. 
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Annex-7: Checklist for VDC level coordination meeting 

 

Method:   coordination meeting 

Organize by:   VDC           

Facilitate by:   SO (responsible), support by DMC, PSU 

Event:     1 (each VDC) 

Participate by:   VDC level political parties, VDC secretary, existing WRMC, VDC level 
institutions/schools     

Venue:     VDC office 

Duration:   1 day 

Objective: 
• Orientation on need of WUMP review 

 

Session plan: 

Time  Program  Method/tools 

9:00‐10:00  Breakfast 

10:00‐10:30  Opening session Formal opening  

10:30‐10:45  Tea break 

10:45‐12:30  WUMP  concept,  WUMP review  process  –
overview, WUMP review steps 

Lecture, board, wall 
paper 

12:30‐13:30  Lunch 

13:30‐15:00  WUMP  review  ‐ roles,  timeframe,  activities, 
support 

Discussion, minute

15:00‐15:15  Tea break 

15:15‐16:00  Further  action  plan  for  next  step  activities, 
conference for WRMC member refreshing, etc 

Discussion, minute

16:00‐16:30  Closing session
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Annex-8: Checklist for WRMC conference and orientation of WUMP review and baseline survey 

 

Method:   conference  

Organize by:   VDC           

Facilitate by:   SO (responsible), support by DMC, PSU 

Event:     1 (each VDC) 

Participate by:   VDC/WRMC and advisory committee, 1‐4 from each CO,  2‐4 from each sub‐
committee   

Venue:     VDC office 

Duration:   1 day 

Objective: 
• Discussion on need of re‐organizing WRMC members and re‐organize if required 
• Orient of process of WUMP review and baseline survey 

 

Session plan: 

Time  Program  Method/tools 

9:00‐10:00  Breakfast 

10:00‐10:30  Opening session Formal opening  

10:30‐10:45  Tea break 

10:45‐12:30  WUMP  review  and  baseline  data  collection 
process,  WRMC  existing  structure  and 
discussion on refreshing/re‐organizing it 

Lecture, board, wall 
paper 

12:30‐13:30  Lunch 

13:30‐15:00  Finalizing refreshing of WRMC with consensus of 
all and minute 

Discussion, minute

15:00‐15:15  Tea break 

15:15‐16:00  Discussion  on  further  action  plans  of  WUMP 
review, commitments and minute 

Discussion, minute

16:00‐16:30  Closing session
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Annex-9: Checklist for baseline data collection in the field  

Method:   Field data collection 

Facilitate by:   SO (responsible), Monitoring by DDC, RVWRMP/PSU, RVWRMP/district 

Objective: 

• To find out improvement in services by intervention after base WUMP 

• To find out situation of sanitation and demographic update 

• To find out situation of health and nutrition 

• To find out situation of micro‐finance 

• To find out situation of livelihood 

 

Activities: 

 

1. WRMC meeting: 
Organize meeting of VDC/WRMC to verify the following 

• Verify cluster information 
o Verify list of clusters in the VDC 
o If missing  clusters, combine with nearby as far as possible. Add as new cluster if not 

possible to combine with existing cluster lists 
o Verify cluster with ward and village name 
o Split cluster if it contains two wards in one 
o Use format, WRMC level (technical) 

 

 

2. Cluster meeting: 
Organize meeting of Cluster to verify the following 

• Verify sanitation and livelihood situation 
o Use format, Cluster level (Social) 

• Verify CO demographic information, water facility situation by cluster 
o Use format, Cluster level (technical) 

 

3. CO meeting: 
Organize meeting of CO female and male to verify the following 

• Verify micro‐finance situation of each CO 
o Use questionnaire, CO level (Social)  
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4. UC meeting: 
Organize meeting of user committees of each scheme participate by UC members and key 
persons from each clusters of the coverage. Verify following information in the meeting using 
questionnaire formats 

 

• Verify operation status, services and institutional capacity of water supply, irrigation, micro‐
hydro and other schemes that completed in phase‐I 

o Verify coverage  
o Verify services 
o Operation and maintenance information ‐ information will be collected at UC 

meeting 

Use following questionnaires to verify above information: 

• Use formats, UC level (Technical) 

 

5. Health post records: 
• Verify record of health post to for health and nutrition situation 

o Use questionnaire, health‐post level (Social) 
 

 

6. School data: 
• Verify record of school and facilities 

o Use formats, School level (Social) 
 

 

7. Sample household survey: 
• Study baseline of hand washing practices and livelihood by study in sample households 

o Use questionnaire, HH survey (Social) 
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Annex-10: Checklist for database design, entry and processing 
 

Method:   Desk work 

Facilitate by:   RVWRMP/PSU/MIS using consultant 

Objective: 
• Database design 
• Data entry 
• Data processing 

 

Activities: 

 

1. Database design (for data entry of all questionnaires of WUMP review and baseline) 
• for existing situation 

o Existing situation of water facilities (combination of baseWUMP plus field 
data). Upload required data from baseWUMP and design entry for updated/ 
new data. 

o Existing situation of sanitation (field data) 
o Existing situation of health and nutrition (field data) 
o Existing situation of micro‐finance (field data) 
o Existing situation of livelihood (field data) 
o Demographic data (field data) 

• for planning (five year plan) 
o all sectors 

 

 

2. Data entry (of all field data) 
• Of existing situation 

o Existing situation of water facilities (upload from base WUMP plus field data) 
o Existing situation of sanitation, health‐nutrition, micro‐finance and 

livelihood (field data) 
• Of planning (five year plan) 

o all sectors 
 

3. Data processing  
• Database design for output tables with links 

o Existing situation of water facilities, sanitation, health‐nutrition, micro‐
finance and livelihood 

o Priority scheme lists by sector and by fiscal year 
• Extract output tables in excel format 
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Annex-11: Report preparation format  
Method:   Desk work 
Facilitate by:   RVWRMP/PSU/MIS with support of consultant 

 

Title page 

Acknowledgement 

   By VDC, DDC, PSU 
Overview of VDC 

Contents data of salient feature of the VDC (location, area, household, population, present 
service coverage of water sector) 

Table of contents 
List of abbreviations 
1 Introduction 

Includes information on base WUMP and WUMP review 
2 Methods of WUMP review 

Methodology applied for updating the WUMP will be explained here. 
3 Existing facilities 

Present level of facilities will be presented in data tables in following sub‐headings 
3.1 Demographic 
3.2 Water sources 
3.3 Water supply 
3.4 Sanitation 
3.5 Irrigation 
3.6 Hydropower 
3.7 MUS 
3.8 Soil conservation 
3.9 Health and nutrition 
3.10 Micro‐financing 
3.11 Livelihood 

 
4 Five year plan (after planning review) 

The five year plan (reviewed in 2011) with priority by sector will be presented in data tables 
in following sub‐headings 

4.1 Water supply 
4.2 Sanitation 
4.3 Irrigation 
4.4 Hydropower 
4.5 MUS 
4.6 Soil conservation 
4.7 Micro‐financing 
4.8 Livelihood 
4.9 Health and nutrition 

 
5 Mapping 

Mapping of existing facilities and reviewed five year plan will be presented in GIS map, 1 to 2 
nbr of large sheet. The large GIS map with integrated information is to be used by VDC and 
DDC for updating purposes. 
 

Note: The WUMP review report will content data tables of summary and detailed 
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Annex-12: Checklist for baseline report presentation workshop  
 

Method:   Workshop 

Event:    1 (each VDC) 

Organize by:   VDC       

Facilitate by:   SO (responsible), support by DMC, PSU  

Participate by:   VDC secretary, WRMC with advisors     

Venue:    VDC office 

Duration:   1 day  

Objective: 
• Presentation of baseline survey report 
• Edit if any error 

 

Session plan: 

Time  Program  Method/tools 

9:00‐10:00  Breakfast 

10:00‐10:30  Opening session Formal opening  

10:30‐10:45  Tea break 

10:45‐12:00  Baseline report presentation Lecture, board, wall 
paper, map 

12:00‐13:00  Lunch 

13:00‐15:00  Verify each data tables  Group work using  
report, data tables, 
maps, etc 

15:00‐15:15  Tea break 

15:15‐16:00  Summarizing the corrections made Discussion, minute

16:00‐16:30  Closing session
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Annex-13: checklist for report production and dissemination 
 

Method:  Desk work and workshop 

Facilitate by:  RVWRMP/PSU/MIS with help of consultant  

Objective: 

o Final editing of the report, printing and disseminating 

 

Activities: 

1. Final correction of the report after presentation in VDC level workshop 

2. Printing and binding of the reports 

3. Distribution of the reports (may organize dissemination workshop in PSU and districts) 

 

 

 

Annex-14: Checklist for orientation to SO staffs on planning 
 

 

Duration:   5 day 

Event:    3 

Participant:   Field coordinator (5each district) and Sub‐Engineer (2each district); total 63 

Objective:   Orientation on planning review of WUMP 

 

The orientation will be organized to FCs and SEs of SOs at 3 events, each event will cover 3 
districts.  
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Annex-15: Checklist for VDC level orientation on planning 
 

Method:   Orientation 

Organize by:   RVWRMP 

Facilitate by:  SO (responsible), support by DMC, PSU  

Event:    1 (each VDC) 

Participate by:   VDC/WRMC and advisory committee 

Venue:    VDC office 

Duration:    3 day 

Objective: 
• Water rights – training materials used in previous trainings 
• IWRM ‐ training materials used in previous trainings 
• Water quality and Water safety plan ‐ training materials used in previous trainings 
• Livelihood activities including nutrition/food security/micro‐financing 
• Open defecation free (ODF) zone policies 
• WUMP and review process 

 
Session plan: 

Day  Time  Program  Method/tools 

1  9:00‐10:00  Breakfast 

  10:00‐10:30  Opening, objectives  Lecture, wall sheet, map 

  10:30‐11:00  Tea break

  11:00‐12:30  Water rights  Lecture, wall sheet, map 

  12:30‐13:30  Lunch   

  13:30‐15:00  IWRM principle  Lecture, wall sheet, map 

  15:00‐15:30  Tea break   

  15:30‐17:00  Water quality and water safety plan Lecture, wall sheet, map 
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2  9:00‐10:00  Breakfast 

  10:00‐11:00  Livelihood concept  Lecture, wall 
sheet, map 

  11:00‐11:30  Tea break   

  11:30‐12:30  Livelihood activities Lecture, wall 
sheet, map 

  12:30‐13:30  Lunch 

  13:30‐15:00  Nutrition and food security in livelihood  Lecture, wall 
sheet, map 

  15:00‐15:30  Tea break   

  15:30‐17:00  Open  defecation  free  zone  concept  and 
planning 

Lecture, wall 
sheet, map 

3  9:00‐10:00  Breakfast   

  10:00‐11:00  WUMP concept and review process  Lecture, wall 
sheet, map 

  11:00‐11:30  Tea break

  11:30‐12:30  Adding  new  schemes,  priority  setting  and 
further annual plan upto maximum five year 

Lecture, wall 
sheet, map 

  12:30‐13:30  Lunch   

  13:30‐15:00  Livelihood  and  nutrition  baseline  survey 
process 

Lecture, wall 
sheet, map 

  15:00‐15:30  Tea break   

  15:30‐17:00  Action plan (for organizing review workshop 
of  five  year  plan  of  WUMP,  supporting 
situation analysis and baseline survey) 

Use format, 
consensus of all, 
minute 

  17:00‐17:30  Closing   
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Annex-16: Checklist for Review of five year plan of WUMP 
 

Method:  Workshop 

Organize by:   VDC 

Event:    1 (each VDC) 

Facilitate by:   SO (responsible), support by DMC, PSU 

Participate by:   VDC secretary, WRMC and advisor, WRMC conference (1‐4 from COs and 2‐4 from 
sub‐committee) 

Venue:    VDC office 

Duration:   3 days 

Objective:   The workshop will, 

1. Verify five year plan of base WUMP (scheme planed and implemented)  
o Verify base WUMP planned schemes for five years (use desktop review report) 
o Schemes supported by RVWRMP 
o Schemes implemented or selected by other organizations, add information 
o Verify coverage of the planned and implemented scheme 

2. Add additional schemes that are left out in the base WUMP 
3. Prioritize  

o Keep the base priority of schemes as in base WUMP 
o The additional activities/schemes will keep in bottom priorities of related sector 
o Prioritize all schemes by sector 
o Prioritize the sector 
o Review five year plan with overall priority  

How? 
Verify five year plan of base WUMP: 

1. Use desktop report tables and verify 
o Five year plan of base WUMP 
o Verify interventions by support of RVWRMP and other agencies 

 

Adding new schemes in five year plan of reviewed WUMP: 

1. Missing cluster/houses and new wss scheme 
2. More MUS possibilities 
3. More renewable energy possibilities 
4. More environment conservation needs 
5. Change of water source for schemes (Option revision) 
6. Livelihood  
7. Health and nutrition  
8. CO and micro‐credit  
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Priority setting of five year plan in reviewed WUMP: 

Priorities of scheme will be based on the following principles, 

1. Priority will be given to intervention done or being done (completed or under construction 
scheme) but still need to improve service level by improving water quality such as source 
improvement/protection (tapped from spring sources), water quality improvement (tapped 
from stream sources) 

2. Continue the scheme priority with base WUMP. 
3. New schemes added in this review will be at bottom level of priority by sector. Prioritize the 

new scheme with hardship and deprived community by access to development. 
4. Give sectoral priority of new sectors at bottom level of reviewed WUMP 
5. Arrange schemes of reviewed WUMP in overall priority and by fiscal year to maximum five 

year. For deciding nbr of scheme by year, possibility of VDC contribution shall be the 
limitation. 

 

Session plan: 

Day  Time  Program  Method/tools 

1  9:00‐10:00  Breakfast   

  10:00‐10:30  Opening, objectives Lecture, wall 
sheet, map 

  10:30‐11:00  Tea break   

  11:00‐12:30  Overview  of  WUMP  review  processes  and 
presentation  of  base  WUMP  and 
intervention (extracted from desktop works) 

Lecture, wall 
sheet, map, 
report, tables 

  12:30‐13:30  Lunch   

  13:30‐15:00  Verification  of  base  WUMP  data  and 
intervention 

Group works 
using Report, 
tables, maps 

  15:00‐15:30  Tea break

  15:30‐17:00  Contd….  Verification  of  base  WUMP  data 
and intervention 

Group works 
using Report, 
tables, maps 

2  9:00‐10:00  Breakfast   

  10:00‐11:00  Additional schemes in water sector Group works, 
presentation, 
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discussion 

  11:00‐11:30  Tea break   

  11:30‐12:30  additional activities in ODF and health  Group works, 
presentation, 
discussion 

  12:30‐13:30  Lunch   

  13:30‐15:00  Additional  schemes  in  livelihood  and 
nutrition 

Group works, 
presentation, 
discussion 

  15:00‐15:30  Tea break

  15:30‐17:00  Finalization of additional activities  Lecture, 
summarizing, 
discussion 

3  9:00‐10:00  Breakfast   

  10:00‐11:00  Concept of priority setting with keeping base 
priority un‐affected 

Lecture, wall 
sheet, map 

  11:00‐11:30  Tea break

  11:30‐12:30  Deciding  priority  of  sectors,  schemes  and 
overall priority setting with annual plan upto 
maximum five year 

Discussion, 
consensus of all 

  12:30‐13:30  Lunch   

  13:30‐15:00  Contd… Deciding priority of sectors, schemes 
and overall priority setting with annual plan 
upto maximum five year 

Discussion, 
consensus of all 

  15:00‐15:30  Tea break   

  15:30‐17:00  Minute and signature  Use planning 
format, 
consensus of all, 
minute 

  17:00‐17:30  Closing 
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VDC Level 

Water Use Master Plan 
(Baseline Survey and Planning Review) 

Year 2011 
 

 

 

 

 

ANNEX‐1 

Questionnaires and Checklists 
 

 

 

 

 

 

 

  Supported by: 

 

 

 

 
Rural Village Water Resources Management Project - II 
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Annex 1: Questionnaire formats and checklists 

Annex 1.1: Questionnaire formats – WRMC Level (Technical) 
 

Annex 1.2: Questionnaire formats – Cluster Level (Technical)  
 

Annex 1.3: Questionnaire formats– UC Level (Technical) 
 

Annex 1.4: Questionnaire formats– Water source (Technical) 
 

Annex 1.5: Questionnaire formats – Cluster Level (Social) 
 

Annex 1.6: Questionnaire formats – CO Level (Social) 
 

Annex 1.7: Questionnaire formats – Cooperative Level (Social) 
 

Annex 1.8: Questionnaire formats– School data (Social) 
 

Annex 1.9: Questionnaire formats– Health‐Post & public institution Level (Social) 
 

Annex 1.10: Questionnaire formats– HH Level Sample Survey (Social) 
 

Annex 1.11: Questionnaire formats– Planning of WUMP 
 

Annex 1.12: Checklist for questionnaires – Technical 
 

Annex 1.13: Checklist for questionnaires – Social 
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VDC Level 
Water Use Master Plan 

(Baseline Survey and Planning Review) 

Year 2011 
 

 

 

Annex: 1.1 

Questionnaires 

WRMC level ‐ Technical 
 

 

istrict name:   .......................    District ID:  ............ 

 

VDC name:     ….................   VDC ID:    ............ 

 

 

 

 

 

  Supported by: 

 

 

Rural Village Water Resources Management Project - II 
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WT-01: Sub-Committee and Cluster Information 
(This total list of cluster of the VDC is to verify missed and new clusters and ensure for covering all) 

1. Cluster name list with household information by sub‐committee will be printed from baseWUMP report (desktop work) 
2. Cluster location shall be verified in cluster level (field work at Cluster level) 
3. Missed or new cluster shall be combined with adjoining cluster as far as possible. Add as a new cluster if not possible to include in existing cluster 

(field work at Cluster level) 
4. If existing cluster includes hh of different wards, it must be seprated ward wise 

VDC:  Code: ………..…………VDC Name :  ……………Sub‐Committee:   ID: ………        

Data from baseWUMP  Verification in the field 

WRMSC  Cluster  Village VDC

ID  Code  Name  HH  

(baseWUMP) 

Code  Name  Code  Name  Ward 

No 
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WT-02: List of Existing Water Supply and/or non-conventional irrigation and/or peltrict-set Project 
(This list of existing schemes includes those constructed with technical survey and design) 

1. List of existing schemes in the VDC will be printed from data of baseWUMP and MIS/RVWRMP (desktop work) 
2. Verify this list of existing schemes and add more if any supported from other agencies (verify at VDC level meeting) 

VDC name: ………………………………….. 

SN  Scheme 
code 

Scheme 
name 

Scheme type

(WS  / NCI  / PS) 

VDC 

ID 

Ward 

nos 

Cluster 

Names 

Village name Supported 

by  

(agency name) 

Operation 

started 

(year in BS) 

       

       

       

       

       
Note: WS = Water Supply,    NCI = Non‐Conventional Irrigation    PS= Peltric‐set 
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WT-03: List of Existing Conventional Irrigation and/or Micro-hydro and/or improved water mill Project 
(This list of existing schemes includes those constructed with technical survey and design) 

1. List of existing schemes of the VDC will be printed from data of baseWUMP and MIS/RVWRMP (desktop work) 
2. Verify this list of existing schemes and add more if any supported from other agencies (verify at VDC level meeting) 

VDC name: ………………………………….. 
SN  Scheme 

code 
Scheme 
name 

Scheme type 

(CI / MH / CI / 
MH / IWM) 

VDC

 name 

Ward 

nos 

Cluster 

Names 

Village 

 name 

Irrigation

land  

name 

Supported 

by  

(agency name) 

Operation 

started 

(year in BS) 

           

           

           

           

           

Note:     CI = Conventional Irrigation,   MH = Micro‐Hydropower,   IWM= Improved Water Mill,    BS = Bikram Sambat (Nepali 
callender year) 
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VDC Level 
Water Use Master Plan 

(Baseline Survey and Planning Review) 

Year 2011 
 

 

 

Annex: 1.2 

Questionnaires 

Cluster level ‐ Technical 
 

 

District name:   .......................    District ID:  ............ 

 

VDC name:     ….................   VDC ID:    ............ 

 

 

 

 

 

  Supported by: 

 

 

  Rural Village Water Resources Management Project - II 
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CT-01: Existing Water Supply Condition by cluster 
(Fill up this format in Cluster level meeting) 

1. WS Condition of the base year by cluster will be printed from baseWUMP report (desktop work) 
2. Present WS Condition (year 2011) will be verified in the field (field work at Cluster level) 

VDC: ………..………………          Sub‐Committee:     ID: ………       Name: ………………………………. 

       Description  Base year   Year 2011  Base year   Year 2011  Base year   Year 2011 

Cluster ID             

           Cluster name             

Type of water collection point “WCP”  

 (scheme‐tap/naulo/pandhero‐dhara/ 
kulo/khola/RWH/PSI) 

           

         Nbr of WCP in the cluster             

Scheme / Water source   ‐  name             

          Scheme/Water source – code             

          Water source – type (spring/S‐F‐S/stream)             

    Total water flow of scheme / sources (lps)             

Demographic data:                Dalit household             



RVWRMP   

2 

                                           Janajati household             

                                              Other household             

                                     Total household  

Water quantity available at average of cluster (LPCD, 
refer technical guideline) – write SL 

           

Service continuity (hrs/day) – write SL             

Service reliability (month/year) – write SL             

Fetching time (round‐trip with waiting and filling 
time in minute, refer technical guideline) 

 – write SL 
           

Water quality (G=good, A=acceptable, P=poor, 
VP=very poor; refer technical guideline)  

– write SL 

           

Service level (1,2,3,4; refer technical guideline)   – 
write SL 

           



VDC Level 
Water Use Master Plan 

(Baseline Survey and Planning Review) 

Year 2011 
 

 

 

 

 

Annex: 1.3 

Questionnaires 

UC level ‐ Technical 
 

 

District name:   .......................    District ID:  ............ 

 

VDC name:     ….................   VDC ID:    ............ 

 

 

  Supported by: 

 

 

  Rural Village Water Resources Management Project -II 
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UT-01: Inventory of Existing Water Supply Project 
1. Schemes listed in the format “WT‐01” will be futher investigated using this format 
2. Fill up this format at UC meeting (field work at UC level) 
3. WS= Water supply       NCI = Non‐concentional irrigation  PS= Peltric ‐ set 

 

1.1  Project description 
Multiple Use System (MUS) information:      

                   a) WS       b) WS+NCI        C) WS+NCI+PS          d) WS+PS 

Scheme name: …..………………………………………………..……  Scheme Code: ……… 

District: ………….  VDC: ……………….  Ward Nos.: ……..  Support agency: …………..          

Scheme type:          a) Gravity      b) Rainwater      c) Point source improvement     d) pumping    

Status of scheme:        a) IPC    b) IPC* (Financially not cleared)      c) IPO 

Operation started year (BS):  …..…..….. 

Scheme structure information (all sub‐schemes of the scheme): 

Nbr of intake: ………….     Nbr of CC: …………     Nbr of Sedimentation tank: ……….   

Nbr of IC: ………….           Nbr of DC: ………….     

Nbr of reservoir tank: ………….   Total capacity of reservoir tank (liter): ………….   

Nbr of BPT: ………….      Nbr of tapstand: …………. 

Length of transmission pipeline (m): …………………… 

Length of distribution pipeline (m): …………………… 
 

1.2  Coverage of scheme by cluster 
1.2.1 Water supply coverage: 

Cluster name            

Cluster code           

HH           
 

Cluster name            

Cluster code           

HH           
 

Cluster name            

Cluster code           

HH           
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Total household served by water supply scheme: …………... HH 

1.3  Water source description 
Water 
source code 

Water souce name  Source type (spring/spring‐fed‐
stream/ steam /water bodies 

Safe yield 
(lps) 

Tapped 
yield for WS 

(lps) 

         

         

         

         

         

1.4  Project institutional information 
Operating scheme at present by:   a) UC    b) DWSS     c) Other institution    d) No institution  

UC executive:  

          Female D: …  Male D: …… Female J: ……   Male J: …… Female O: …   Male O: .… 

UC other member:  

          Female D: …   Male D: …     Female J: …… Male J: .…    Female O: …   Male O: .… 

Registration of UC:                    a) Yes            b) No           

Public audit of scheme construction, done?                                a) Yes         b) Not done yet 

Public audit of scheme operation of last fiscal year, done?          a) Yes         b) Not done yet  

1.5  Capacity of user committee 
No. of VMW trained in the scheme:           Female:  ….…..           Male:    …………              

VMW Working in the scheme:       Trained:  F: ..…   M ……         Untrained:  F: …..    M …… 

Monthly salary of one VMW:     NPR ……….  (If paid kind, calculate equivalent monthly cash) 

Water tariff rate/month/hh:       NPR …….…  (If paid kind, calculate equivalent monthly cash) 

O&M fund balance of UC at present:            NPR ……………                                  

Mode of O&M fund mobilization:   

                a) Kept in bank          b) Mobilised in village     c) Other mode, specify …….....…..…. 

Meeting of UC:              

                a) Regular (at least in a month)        b) When required          c) Never 

Management capacity of UC (opinion of UC):       a) Good      b) satisfactory      c) poor 



RVWRMP   

3 

1.6  Physical condition of scheme 

1.6.1 Lime encrustation problem in pipelines?    a) Yes    b) No 

1.6.2 Clean water at tapstand?  a) Clean water thoughout the year  

b) Turbid water for few months  

1.6.3 Exposure of HDPE pipelines (transmission main and distribution)?     

a) Not exposed  b) Exposed in few places   c) Exposed in many places 

1.6.4 Leakage in pipelines (transmission main and distribution)?   

a) No leakage  b) Leakage in few places   c) Leakage in many places 

1.6.5 Condition of reservoir tanks (all RVTs):   

Leakage from structure?        a) Yes    b) No    

Fencing?            a) Yes    b) No 

Installed required valve and fittings?    a) Yes    b) No    

Leakage from valve and fittings?    a) Yes    b) No 

1.6.7 Condition of intakes (all intakes): 

Appropriate structure constructed?    a) Yes    b) No 

Leakage from structure?      a) Yes    b) No 

Fencing?          a) Yes    b) No 

Installed required valve and fittings?    a) Yes    b) No    

1.6.8 Condition of other structures? 

Appropriate structure constructed?    a) Yes    b) No 

Leakage from structure?      a) Yes    b) No 

Fencing?          a) Yes    b) No 

Installed required valve and fittings?    a) Yes    b) No    

1.6.9 Physical condition of tapsatands: 

a) Good condition of more than 75% tapstands 
b) Good condition of 50‐75% tapstands 
c) Good condition of less than 50% tapstands 

 

 

1.6.10 Overall physical condition of the scheme?       a) Good         b) Satisfactory        c) Poor  
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1.7  Services of scheme 
Operation status of scheme:      a) functioning well       b) partially functional       c) closed down 

Operation system:                       a) Continous supply      b) Intermitant supply 

Service provided by scheme on following aspects, 

1. Quality of water:                                            a) Good       b) Satisfactory       c) Poor 
2. Quantity of water by flow at tap:                  a) Good       b) Satisfactory       c) Poor  
3. Quantity of water by hour/day at tap:          a) Good       b) Satisfactory       c) Poor 
4. Quantity of water by month/year at tap:     a) Good       b) Satisfactory       c) Poor  

1.8  Other 
1.8.1 At present, is there water source conflict in the scheme?          a) Yes          b) No 

1.8.2 At present, is there need of improvement in the scheme?         a) Yes           b) No 

        If yes, specify type of improvement need: 

         a) Water quality (by adding treatment system)      b) Water quality (by improving intake & 
area)      

         b) Water quantity / service duration increament    c) Reapir of physical structures and 
pipelines 
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UT-02: Inventory of Existing Non-Conventional Irrigation 
Project 

4. Schemes listed in the format “WT‐01” will be futher investigated using this format 
5. Fill up this format at UC meeting (field work at UC level) 
6. WS= Water supply       NCI = Non‐concentional irrigation  PS= Peltric ‐ set 

 

1.1  Project description 
 

Multiple Use System (MUS) information:      

                   a) NCI       b) WS+NCI        C) WS+NCI+PS          d) NCI+PS 

 

Scheme name: …..………………………………………………..……  Scheme Code: ……… 

District: ………….  VDC: ……………….  Ward Nos.: ……..  Support agency: …………..          

Scheme type:               a) Sprinkle        b) Drip        c) Plastic pond      d) Other …………….    

Status of scheme:       a) IPC       b) IPC* (Financially not cleared)            c) IPO 

Operation started year (BS):  …..…..….. 
 

NCI Scheme structure information: 

Nbr of reservoir tank: ………….   Total capacity of reservoir tank (liter): ………….   

Nbr of off‐take: …………. 

Nbr of plastic pond: ……….                       Capacity of one plastic pond (liter): ………….. 
 

1.2  Coverage of scheme by cluster 
1.2.1 Non‐conventional irrigation coverage: 

Cluster name            

Cluster code           

HH           
 

Cluster name            

Cluster code           

HH           

Total household served by NCI scheme:     …………...   HH 

Irrigated land area of one household:   (in average) ……………  Ropani 
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1.3  Water source description 
Water 
source code 

Water souce name  Source type 
(spring/spring‐fed‐
stream/ steam 
/water bodies 

Safe 
yield 
(lps) 

Tapped yield 
for NCI 

(lps) 

         

         

         

1.4  Project institutional information 
Is this same UC of WS scheme?             a) Yes             b) No 

If no, fill‐up the data below, 

Operating scheme at present by:   a) UC     b) CO     c) Other ………..    d) No institution  

UC executive:  

          Female D: …  Male D: …… Female J: ……   Male J: …… Female O: …   Male O: .… 

UC other member:  

          Female D: …   Male D: …     Female J: …… Male J: .…    Female O: …   Male O: .… 

Registration of UC:                    a) Yes            b) No           

Public audit of scheme construction, done?                                a) Yes         b) Not done yet 

Public audit of scheme operation of last fiscal year, done?          a) Yes         b) Not done yet  

1.5  Capacity of user committee 
Information on management of NCI system only: 
 

Water tariff rate/month/hh:       NPR …….…  (If paid kind, calculate equivalent monthly cash) 

O&M fund balance of UC at present:            NPR ……………                                  

Mode of O&M fund mobilization:   

                a) Kept in bank          b) Mobilised in village     c) Other mode, specify …….....…..…. 

Meeting of UC:      a) Regular (at least in a month)        b) When required          c) Never 

Management capacity of UC (opinion of UC):       a) Good      b) satisfactory      c) poor 

1.6  Physical condition of scheme 
 

Overall physical condition of NCI scheme?       a) Good         b) Satisfactory        c) Poor  
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1.7  Services of scheme 
Operation status of scheme:      a) functioning well      b) partially functional      c) closed down 

Water for NCI available for:  …………………. Hours / Day 

Evaluation of Service for NCI, 

1. Quantity of water from off‐take/pond:        a) Good       b) Satisfactory       c) Poor  
2. Quantity of water by hour/day at off‐take/pond: a) Good      b) Satisfactory      c) Poor 
3. Quantity of water by month/year at off‐take/pond:  a) Good      b) Satisfactory      c) Poor  

1.8  Other 
1.8.1 At present, is there need of improvement in the NCI scheme?         a) Yes          b) No 

        If yes, specify type of improvement need: 

  ………………………………………………………………………………………….. 

………………………………………………………………………………………….. 

………………………………………………………………………………………….. 
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UT-03: Inventory of Existing Peltric-Set Project 
7. Schemes listed in the format “WT‐01” will be futher investigated using this format 
8. Fill up this format at UC meeting (field work at UC level) 
9. WS= Water supply       NCI = Non‐concentional irrigation  PS= Peltric ‐ set 

 

1.1  Project descriptionet 
 

Multiple Use System (MUS) information:      

                   a) PS       b) WS+PS        C) WS+NCI+PS          d) NCI+PS 

 

Scheme name: …..………………………………………………..……  Scheme Code: ……… 

District: ………….  VDC: ……………….  Ward Nos.: ……..  Support agency: …………..          

Scheme ownership:        a) Community         b) Private         c) Institution    

Status of scheme:            a) IPC      b) IPC* (Financially not cleared)            c) IPO 

Operation started year (BS):  …..…..….. 
 

PS scheme structure information: 

Length of headrace (m): ………….          Flow (lps): …………   Gross head (m): ……….   

Designed capacity (kW): ………….          

Productive uses:    a) ……………….       b) ……………….  c) ………………. 
 

1.2  Coverage of scheme by cluster 
1.2.1 Peltric‐Set lighting coverage: 

Cluster name            

Cluster code           

HH           
 

Cluster name            

Cluster code           

HH           

Total household served by PS scheme for lighting:   …………...   HH 
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1.3  Water source description 
Water 
source code 

Water souce name  Source type 
(spring/spring‐fed‐
stream/ steam 
/water bodies 

Safe 
yield 
(lps) 

Tapped yield 
for PS 

(lps) 

         

         

1.4  Project institutional information 
Is this same UC of WS or NCI scheme?             a) Yes             b) No 

If no, fill‐up the data below, 

Operating scheme at present by:   a) UC     b) CO     c) Other ………..    d) No institution  

UC executive:  Female D: …  Male D: …… Female J: ……   Male J: …… Female O: …   Male O: .… 

UC other member:  

          Female D: …   Male D: …     Female J: …… Male J: .…    Female O: …   Male O: .… 

Registration of UC:                    a) Yes            b) No           

Public audit of scheme construction, done?                                a) Yes         b) Not done yet 

Public audit of scheme operation of last fiscal year, done?          a) Yes         b) Not done yet  

1.5  Capacity of user committee 
Information on management of PS system only: 

No. of Operator trained in the scheme:                             Female:  ….…..       Male: ………  

No. of house‐wiring technician trained in the scheme:   Female:  ….…..       Male:  ………  

Operator working in the scheme:   Trained:  F: ..…   M ……       Untrained:  F: …..    M …… 

Monthly salary of one Operator:     NPR ……….  (If paid kind, calculate equivalent cash) 

Water tariff rate for LIGHTING:    a} NPR ………….  Per HH per month 

                                                             b) NPR ………….  Per Watt per month 

                                                             c) NPR ………….  Per Unit 

Water tariff rate for PRODUCTIVE END‐USES:    NPR ………….  Per Unit 

O&M fund balance of UC at present:            NPR ……………                                  

Mode of O&M fund mobilization:   

          a) Kept in bank          b) Mobilised in village     c) Other mode, specify …….....…..…. 

Meeting of UC:      a) Regular (at least in a month)        b) When required          c) Never 

Management capacity of UC (opinion of UC):       a) Good      b) satisfactory      c) poor 

1.6  Physical condition of scheme 
Intake constructed:     a) Yes      b) No       Forebay constructed:   a) Yes      b) No                      

Reservoir tank:            a) Yes      b) No              If yes, capacity of reservoir (liter): ………….   

Overall physical condition of PS scheme?       a) Good         b) Satisfactory        c) Poor  
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1.7  Services of scheme 
Operation status of scheme:      a) functioning well      b) partially functional      c) closed down 

Evaluation of Service of PS, 

1. Present maximum capacity of plant: …………… kW  
2. Present consumption:       Lighting: ………. kW             Productive End‐use: ……… kWh 

1.8  Other 
1.8.1 At present, is there need of improvement in the PS scheme?         a) Yes          b) No 

        If yes, specify type of improvement need: 

  ………………………………………………………………………………………….. 

………………………………………………………………………………………….. 

………………………………………………………………………………………….. 
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UT-04: Inventory of Existing Micro-Hydropower Project 
1. Schemes listed in the format “WT‐02” verified at WRMC will be futher investigated with  
2. Fill up this format at meeting of UC (field work at UC level) 
3.  CI = Concentional irrigation       MH= Micro‐hydropower       IWM= Improved water mill 

1.1  Project description 
Multiple Use System (MUS) information:      

                        a) MH         b) MH+CI        c) MH+CI+NCI  

 

Scheme name: …..………………………………………………..……  Scheme Code: ……… 

District: ………….  VDC: ……………….  Ward Nos.: ……..  Support agency: …………..          

Scheme ownership:        a) Community         b) Private         c) Institution    

Status of scheme:           a) IPC      b) IPC* (Financially not cleared)            c) IPO 

Operation started year (BS):  …..…..….. 
 

Scheme structure information: 

Length of headrace (m): ………….          Flow (lps): …………   Gross head (m): ……….   

Designed capacity (kW): ………….         Power output verified (kW): ……………. 

Turbine type:            a) Cross‐flow         b) Pelton    

Length of high tension transmission line(m):  ………….  

Length of 3‐phase line (m):  ………….            Length of single phase line (m):  ………….  

Productive end‐uses:    a) ……………….       b) ……………….  c) ………………. 

1.2  Coverage of scheme by lighting 
1.2.1 Micro‐hydropower coverage (lighting connected HH): 

Village name           

Village code           

HH           

 

Village name           

Village code           

HH           
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1.3  Source description 
Steam name  Stream 

code 
Safe yield (lps) Total tapped yield for MH/IWM and CI (lps)

   

   

1.4  Project institutional information 
Operating scheme at present by:          a) UC       b) Institution       c) Private company  

UC executive:  Female D: …  Male D: …… Female J: ……   Male J: …… Female O: …   Male O: .… 

UC other member: Female D: …  Male D: …   Female J: …  Male J: .…  Female O: …  Male O: .… 

Registration of water and UC:                    a) Yes            b) No           

Public audit of scheme construction, done?                                a) Yes         b) Not done yet 

Public audit of scheme operation of last fiscal year, done?          a) Yes         b) Not done yet  

1.5  Capacity of user committee 
No. of Operator trained in the scheme:                             Female:  ….…..       Male: ………  

No. of house‐wiring technician trained in the scheme:   Female:  ….…..       Male:  ………  

Operator working in the scheme:   Trained:  F: ..…   M ……       Untrained:  F: …..    M …… 

Monthly salary of one Operator:     NPR ……….  (If paid kind, calculate equivalent cash) 

Water tariff rate for LIGHTING:    a} NPR ………….  Per HH per month 

                                                             b) NPR ………….  Per Watt per month 

                                                             c) NPR ………….  Per Unit 

Water tariff rate for PRODUCTIVE END‐USES:    NPR ………….  Per Unit 

O&M fund balance of UC at present:            NPR ……………                                  

Mode of O&M fund mobilization:   

          a) Kept in bank          b) Mobilised in village     c) Other mode, specify …….....…..…. 

Meeting of UC:               a) Regular (at least in a month)      b) When required         c) Never 

Management capacity of UC (opinion of UC):       a) Good      b) satisfactory      c) poor 

1.6  Physical condition of scheme 
Intake headworks:                a) Good         b) Satisfactory       c) Poor     
Headrace:                               a) Good         b) Satisfactory       c) Poor     
Desilting basin:                     a) Good         b) Satisfactory       c) Poor     
Forebay and spillways:          a) Good         b) Satisfactory       c) Poor     
Penstock:                                a) Good         b) Satisfactory       c) Poor     
Powerhouse equipment:       a) Good         b) Satisfactory       c) Poor     
Powerhouse building:           a) Good         b) Satisfactory       c) Poor     
Electrical transmission:        a) Good         b) Satisfactory       c) Poor     
Electrical distribution:          a) Good         b) Satisfactory       c) Poor     
Overall physical condition of MH scheme?         a) Good         b) Satisfactory        c) Poor  
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1.7  Services of scheme 
Operation status of scheme:      a) functioning well      b) partially functional      c) closed down 
Evaluation of Service of MH, 
1. Present maximum capacity of plant: …………… kW  
2. Present consumption:       Lighting: ………. kWh            Productive End‐use: ……… kWh 

1.8  Other 
1.8.1 At present, is there need of improvement in the MH scheme?         a) Yes          b) No 

        If yes, specify type of improvement need: 

  ………………………………………………………………………………………….. 

………………………………………………………………………………………….. 
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UT-05: Inventory of Existing Conventional Irrigation Project 
1. Schemes listed in the format “WT‐02” verified at WRMC will be futher investigated with  
2. Fill up this format at meeting of UC (field work at UC level) 
3.  CI = Concentional irrigation       MH= Micro‐hydropower       IWM= Improved water mill 

 

1.1  Project description 
Multiple Use System (MUS) information:      

                         a) CI           b) CI+MH           C) CI+IWM       

 

Scheme name: …..………………………………………………..……  Scheme Code: ……… 

District: ………….  VDC: ……………….  Ward Nos.: ……..  Support agency: …………..          

Status of scheme:       a) IPC       b) IPC* (Financially not cleared)            c) IPO 

Operation started year (BS):  …..…..….. 
 

CI Scheme structure information: 

Length of main canal: …………. m    Capacity of main canal: …………. Liter 
 

 

1.2  Coverage of scheme 
1.2.1 Conventional irrigation coverage: 

Land area name            

Ward no           

Area (Ropani)           

Land owner (HH)     

 

Land area name      

Ward no           

Area (Ropani)           

Land owner (HH)     

 

Total command area: …………. Ropani                  Total land owner household: ………… HH 
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1.3  Water source description 
Water 
source code 

Water souce name  Source type 
(spring/spring‐fed‐
stream/ steam 
/water bodies 

Safe 
yield 
(lps) 

Tapped yield 
for NCI 

(lps) 

         

         

         

  

 Project institutional information 

Is this same UC of MH scheme?             a) Yes             b) No 

If no, fill‐up the data below, 

Operating scheme at present by:   a) UC     b) CO     c) Other ………..    d) No institution  

UC executive: Female D: …  Male D: …… Female J: ……   Male J: …… Female O: …   Male O: .… 

UC other member:  

          Female D: …   Male D: …     Female J: …… Male J: .…    Female O: …   Male O: .… 

Registration of UC:                    a) Yes            b) No           

Public audit of scheme construction, done?                                a) Yes         b) Not done yet 

Public audit of scheme operation of last fiscal year, done?          a) Yes         b) Not done yet  

1.4  Capacity of user committee 
Information on management of CI system only: 

Salary of caretaker per month:   NPR …….…  (If paid kind, calculate equivalent monthly cash) 

Water tariff rate/month/ropani:   NPR …….…  (If paid kind, calculate equivalent monthly cash) 

O&M fund balance of UC at present:            NPR ……………                                  

Mode of O&M fund mobilization:   

                a) Kept in bank          b) Mobilised in village     c) Other mode, specify …….....…..…. 

Meeting of UC:      a) Regular (at least in a month)        b) When required          c) Never 

Management capacity of UC (opinion of UC):       a) Good      b) satisfactory      c) poor 

1.5  Physical condition of scheme 

Overall physical condition of CI scheme?       a) Good         b) Satisfactory        c) Poor  
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1.6  Services of scheme 
Operation status of scheme:      a) functioning well      b) partially functional      c) closed down 

Evaluation of Service for CI, 

1. Quantity of water during summer:       a) Good       b) Satisfactory       c) Poor  
2. Quantity of water during winter:          a) Good      b) Satisfactory      c) Poor  

1.7  Other 
1.8.1 At present, is there need of improvement in the CI scheme?         a) Yes          b) No 

        If yes, specify type of improvement need: 

  ………………………………………………………………………………………….. 

………………………………………………………………………………………….. 

………………………………………………………………………………………….. 
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UT-06: Inventory of Existing Improved Water Mill Project 
1. Schemes listed in the format “WT‐02” verified at WRMC will be futher investigated with  
2. Fill up this format at meeting of UC (field work at UC level) 
3.  CI = Concentional irrigation       MH= Micro‐hydropower       IWM= Improved water mill 

1.1  Project description 
Multiple Use System (MUS) information:      

                        a) MH         b) MH+CI        c) MH+CI+NCI  

Scheme name: …..………………………………………………..……  Scheme Code: ……… 

District: ………….  VDC: ……………….  Ward Nos.: ……..  Support agency: …………..          

Scheme ownership:        a) Community         b) Private         c) Institution    

Status of scheme:           a) IPC      b) IPC* (Financially not cleared)            c) IPO 

Operation started year (BS):  …..…..….. 

Scheme structure information: 

Length of headrace (m): ………….          Flow (lps): …………   Gross head (m): ………. 

Turbine capacity (kW): …………  

If add‐on electricity, electricity output capacity (kW): ………….          

Milling equipment:     a) Grinder    b) Huller    c) Oil expeller   

           d) ……………..    e) ……………    f) …………. 

1.2  Coverage of scheme by lighting 
b.1: Micro‐hydropower coverage (lighting connected HH): 

Village name           

Village code           

HH           
 

Village name           

Village code           

HH           

1.3  Source description 
Steam name  Stream code  Safe yield  

(lps) 

Total tapped yield for MH/IWM and CI  

(lps) 
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1.4  Project institutional information 
Is this same UC of MH or CI scheme?             a) Yes             b) No 

If no, fill‐up the data below, 

Operating scheme at present by:          a) UC       b) Institution       c) Private company  

UC executive:  Female D: …  Male D: …… Female J: ……   Male J: …… Female O: …   Male O: .… 

UC other member: Female D: …  Male D: …   Female J: …  Male J: .…  Female O: …  Male O: .… 

Registration of water and UC:                    a) Yes            b) No           

Public audit of scheme construction, done?                                a) Yes         b) Not done yet 

Public audit of scheme operation of last fiscal year, done?          a) Yes         b) Not done yet  

1.5  Capacity of user committee 
Information on management of PS system only: 

No. of Operator trained in the scheme:                             Female:  ….…..       Male: ………  

Operator working in the scheme:   Trained:  F: ..…   M ……       Untrained:  F: …..    M …… 

Monthly salary of one Operator (If other than owner of the IWM):     NPR ……….  

Water tariff rate for LIGHTING (If add‐on electricity IWM):    

     a} NPR ………….  Per HH per month         b) NPR ………….  Per Watt per month 
     c) NPR ………….  Per Unit 

Milling service rate:        

                     Grinding:                     NPR ………….        Unit  …………. 
                     Hulling:                       NPR ………….        Unit  …………. 
                     Oil expelling:             NPR ………….        Unit  …………. 

O&M fund balance at present:            NPR ……………                                  

Mode of O&M fund mobilization:   

            a) Kept in bank          b) Mobilised in village     c) Other mode, specify …….....…..…. 

Meeting of UC/company:     a) Regular (at least in a month)      b) When required         c) Never 

Management capacity of UC/company:       a) Good      b) satisfactory      c) poor 

1.6  Physical condition of scheme 
Overall physical condition of IWM scheme?         a) Good         b) Satisfactory        c) Poor  

1.7  Services of scheme 
Operation status of scheme:      a) functioning well      b) partially functional      c) closed down 
Evaluation of Service of IWM, 
1. Present working capacity of turbine: …………… kW  
2. Milling and productive business at present:  

               Grinding:               …..……. Kg/day                        Hulling:             …………. Kg/day 
               Oil expelling:       …….……. Kg/day                       ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐   ….………. Kg/day 
               ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐    …………. Kg/day                        ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐  …………. Kg/day 
3. Present electricity consumption for Lighting: ………. kWh             
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1.8  Other 
1.8.1 At present, is there need of improvement in the IWM scheme?         a) Yes          b) No 

        If yes, specify type of improvement need: 

  ………………………………………………………………………………………….. 

 

 

 



 

VDC Level 
Water Use Master Plan 

(Baseline Survey and Planning Review) 

Year 2011 
 

 

Annex: 1.4 

Questionnaires 

Water source survey ‐ Technical 
 

 

 

 

District name:   .......................    District ID:  ............ 

 

VDC name:     ….................   VDC ID:    ............ 

 

 

 

 

 

  Supported by: 

 

 

 

 

Rural Village Water Resources Management Project - II 
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ST‐01: Water Source Information 

(Fill up this format for for thosue water sources only that are missed in baseWUMP and it is being 
used as primary source at present or proposed for planned scheme of WUMP. The source site shall be 
visited with the villagers, measure yield and observe to fill up this format) 

a) Source location: 
Source ID  Source name  VDC  Ward  Ownership 

(private/public) 
Owener’s name, if 
private 

           
 

b) Type of source:    a) Spring    b) Spring‐snow‐fed steam      c) Stream         d) Water bodies     
c) GPS reading: 

X  Y  Elevation  Accuracy  Reading Number 

         

d) Source yield: 
Measured yield 
(lps) 

Safe yield (consult with for 
villagers, lps) 

Flow measurement 
Method/instrument 

Date measured 
(ddmmyy) 

       

e) Water quality: (By observation & interview) 
 

 

 

f) Source disputes: (describe possibility of source dispute) 
 

 

g) Present use of source: (dws/irrigation/microhydro/cattle feeding/others) 
 

 

 

h) Planned use of source:   
Scheme name: ………………………….….                                   Scheme code: ………… 

 Scheme type: ……….…… 
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i) Need for further improvement: 
 

 

j)  Environment around the source area: (middle of jungle, bushes, land, landslide area, rivulet, 
etc. & indicate possibility of contamination due to upstream settlement) 

 

 

k)   General Remarks:  
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VDC Level 
Water Use Master Plan 

(Baseline Survey and Planning Review) 

Year 2011 
 

Annex: 1.5 

Questionnaires 

Cluster level ‐ Social 
 

 

istrict name:   .......................    District ID:  ............ 

 

VDC name:     ….................   VDC ID:    ............ 

 

 

 

 

  Supported by: 

 

 

 

 

 

Cluster code: ……………….      

Rural Village Water Resources Management Project - II 
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Cluster name: ……………………………     Total household: …………. 

Ward no: ………….. 

(Refer format CT‐01 for cluster code, name and nbr of household) 

CS-01: Existing Sanitation Condition by Cluster 
(Verify present sanitation condition for total household of the cluster) 

1.1 Existing sanitation facilities: 

Sanitation components  Household 

Latrine,  water seal, double pit   

Latrine, water seal, single pit   

Latrine, water seal, ECOSAN    

Latrine, No‐water seal, with acceptable hygienic system   

Biogas‐latrine attached    

Biogas‐latrine NOT attached    

Waste pit     

Utensil dryer    

Washing platform    

Improved cooking stove    

Solar lighting    

 

Was / Is there sanitation scheme in the cluster?         Yes        No 

If yes, who supported the scheme?  

Name of agency: …………………………….. 

Name of scheme: ………………………………………….……. 

Code of scheme: ……………………. 
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CS-2: Existing livelihood condition by cluster 
(Verify present livelihood condition for total household of the cluster) 

2.1 HHs involved in livelihoods activities in the cluster (at commercial scale) 

  Activities  HHs   Activities HHs

1. Vegetable production     11. Bee keeping     

2. Vegetable nursery  12. Fruit farming

3. Forest nursery     13. Vegetable drying, pickle   

4. Spices (garlic, ginger, chilli,..)     14. Shoe maker   

5. Mushroom production     15. Agro‐vet shop   

6. Goat farming     16. Electronic shop    

7. Poultry farming  17. Iron/metal workshop 

8. Milk product     18. Retail shop   

9. Fibre product     19. Hotel   

10. Matress weaving        

2.2 Human resources trained in the cluster 

Trained human resources in the cluster 

(all including migrated out for seasonal 
works) 

Dalit  Janajati  Other 

Female  Male  Female  Male  Female  Male 

VMW (village maintenance worker of wss)                   

LLB (local latrine builder)                   

RWH Mason (rainwater harvesting jar 
construction mason) 

                 

WRT (water resources technician)                   

MHO (Micro‐hydro operator) 
 

HWT (House wiring technician) 
 

ICS Mason (improved cooking stove mason)                   

Master Leader Farmer    

Leader Farmer                   
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Village Level Extension Worker                   

Village Level Animal Health Worker   

Retailer of Agro‐Vet                   

Nursery Manager    

Farm Yard Manager                   

Community Forest Manager                   

FCHV (female community health volunteer)                   

MCHW (mother child health worker)                   
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VDC Level 
Water Use Master Plan 

(Baseline Survey and Planning Review) 

Year 2011 
 

 

 

 

 

Annex: 1.7 

Questionnaires 

Cooperative level ‐ Social 
 

 

 

District name:   .......................    District ID:  ............ 

 

VDC name:     ….................   VDC ID:    ............ 

 

 

  Supported by: 

 

 

  Rural Village Water Resources Management Project - II 
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CP‐01: Existing condition of cooperative 

(Fill up this format in a meeting with cooperative, if exists in the VDC) 

1. To be filled up data from official records of the cooperative 
 

a) Description of cooperative 

Name of cooperative: ……………………………………  Regd No. ………..         Initiated by: …………………    
Promoted by: …………………….  Address:   VDC: ………………   Ward No.: ……       Village: ……….… 

Year of establishment (BS): ………………..… 

Type:           Saving‐Credit / Multipurpose /  ...................................... 

Working area as per statute:   ……………………………….…………… 

b) Existing condition of cooperative 
S.N.  Indicator  Unit  Status 

1  Total Members in COs/Groups in VDC (compilation 
of all COs/groups information as indicated in 2) 

No.  

2  Total Shareholders by sex and by ethnicity  

2.1  Dalit male No.   

2.2  Dalit female No.  

2.3  Janjati male No.   

2.4  Janjati female No.   

2.5  Other male No.   

2.6  Other female No.   

3  Total Share Capital  NPR  

4  Total Accumulated savings  NPR   

5  Loan Disbursement  No.   

NPR   

6  Access to loan service by sex     

Male No.  

Female No.   

7  Access to loan service by Ethnicity  
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Dalit No.   

Janjati No.   

Others No.  

8  Sector wise Investment     

  Household Consumption NPR   

  IGA NPR   

  Micro Enterprise* NPR   

7  Composition of Board Members by Sex  

Male No   

Female No  

8  Composition of Board Members by Ethnicity     

  Dalit No   

  Janjati No   

  Other No   

9. Capital grant received from outsider?            Yes  /  No 

9.1 Capital grant amount NPR …………           Name of agency: ………………………….. 

9.2 Capital grant amount NPR …………           Name of agency: ………………………….. 
 

Note: *Micro Enterprise:  ‐Main  income  source of  family, at  least one person  fully  involved 
throughout the year and have employment of 2‐3 members. 
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VDC Level 
Water Use Master Plan 

(Baseline Survey and Planning Review) 

Year 2011 
 

 

 

 

Annex: 1.8 

Questionnaires 

School data ‐ Social 
 (DEO level, VDC level, School level and CBS level data) 

 

 

 

District name:   .......................    District ID:  ............ 

 

VDC name:     ….................   VDC ID:    ............ 

 

 

  Supported by: 

 

 

Rural Village Water Resources Management Project - II 
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SS-01: List of school in the VDC 
(To be collected data lists of all types of schools in the VDC from district education office and verified in 
VDC level meeting, add more if missed. This list will include pre‐primary, primary, lower secondary, 
secondary schools and higher secondary. Schools with only Pre‐primary and only plus‐2 level education will 
not be listed.) 

Table 1: Total list of all types of school in the VDC 

SN  Name of school 

Location 
Type of school 

(community, 
institution, 
other) 

Level of school 

(Pre‐primary, 
Primary, L‐secondary, 

Secondary, H‐
secondary) 

Ward 
No. 

Place name 
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SS-02: Enrollment of school (Flash-I report of Jestha 2068) 
(To be collected data of  this page by referring Flash‐I report school of  Jestha 2068. Data will be collected  from all 
community, institutional and other schools of primary, lower secondary and secondary schools. This format will not 
include schools those have only pre‐primary and plus‐2 level education) 

Section Ka. Description of school 

Ka.1: Code of school 

Ka.2: Name of school: ……………………………………   

Ka. 3: School established year (BS):  …………………………    

Ka.4: Address of school:   District: …………………  VDC: ……………………  Ward no.: ………   

Place name: …………………  

Table Ka.1: Type and classes of school 
Type of school(community, institution, 
other) 

Level of school (Primary, L‐secondary,
Secondary) 

Class 

From  To
     
Section Ga. Enrollment data of students of year 2068 
Ga.4: Nbr of students of year 2068 by class level and by age 
Table Ga.4.2 and Ga.4.3: Total Nbr of students of year 2068 by level and by age 

Level  Age group 

Column‐1 

 Total nbr of students  

(for total of column‐1of Ga.3.1)  

Girl  Boy  Total 

Primary level (Class 
1‐5) 

Under 5 year only          

5‐9 years only          

Over 9 year only          

Total       

Lower secondary 
level (Class 6‐8) 

Under 10 year only       

10‐12 year only       

13‐14 year only       

Over 14 year only       

Total       

Secondary level 
(Class 9‐10) 

Under 13 year only       

13‐14 year only       

15‐16 year only       

Over 16 year only       

Total       

��������� 	�
� �����

� � � � � � � � �
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SS-03: school services and facilities 
(Data of this page  is to be collected  from each school  listed  in SS‐01, by  interview, data verification and 
observation) 

Service coverage of school 

Student of the school  District name  VDC name  Ward nos 

Primary level students  

(1‐5 class) 

     

     

Lower secondary level 
students 

(6‐8 class) 

     

     

     

Secondary level students 

(9‐10 class) 

     

     

     

     

Note: Population by gender and by 5year age group (5‐9 years age and 10‐14 years age) of above VDCs 
will be collected  from CBS 2001 and projected  for 2011 (for draft enrollment analysis when census 2011 
report is not available). Census data of the year 2011 will be purchased when collected and distributed by 
CBS,  GoN  (for  analyzing  gross  enrollment  rate  ‘GER’  and  Net  enrollment  rate  ‘NER’  at  primary  and 
secondary school by gender of RVWRMP implemented VDCs). 

3.1 Infra‐structure and water facilities 
School 
building 
(yes/no) 

Water supply system in school compound 
(tick one) 

Water 
supply 

adequate? 
(yes/no) 

Water 
O&M  
fund 

(yes/no) 

Waste 
pit 

(yes/no) 

Drainage
(yes/no) 

 
 

Exist and 
functioning 

Exist but not 
functioning 

Does not 
exist 

         
3.2 Toilet facilities 

Toilet building  

(tick one) 

Gender sensitive  

(tick one) 

Hand‐washing  

(yes/no) 

Adequacy 
(yes/no) 

Construct
ed toilet 
and in 
use 

Constru
cted but 
not in 
use 

Not 
constr
ucted 

Common 
toilet for 
girls & 
boys 

Separate 
toilet for 
boys & 
girls 

Water 
available 
inside 
toilet 

Soap available 
inside or by 
side of toilet 

Is size & nbr 
of toilet 

adequate? 

               

 

Do toilet O&M fund exist in school?          Yes             No   

Who cleans the toilet?          By peon          by student
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VDC Level 
Water Use Master Plan 

(Baseline Survey and Planning Review) 

Year 2011 
 

 

 

Annex: 1.9 

Questionnaires 

Health‐post & public institution level ‐ Social 
 

 

 

 

District name:   .......................    District ID:  ............ 

 

VDC name:     ….................   VDC ID:    ............ 

 

 

 

  Supported by: 

 

 

  Rural Village Water Resources Management Project - II 



RVWRMP   

15 

HS-01: Sub-health-post level – data collection format 
(Annual data of FY 2066/67 is to be collected from each sub-healthpost of RVWRMP implemented VDCs. 
This format is based on monthly reporting format of sub-healthpost to healthpost) 

Location of Sub-health-post  

Sub-healthpost code: ......................... District: ....................... VDC: ......................... Ward No. ........ 

Infra-structure of sub-healthpost  
Health-post building:           Yes           No  Water facility functioning:           Yes          No                

Toilet:                   Yes            No                Toilet use:          Yes            No   

Waste disposal management            Waste pit          Burning                 Anywhere     

By Observation 

Hand washing facility            Yes            No          Soap availability       Yes            No 

Child health data 
Weight measured (nutrition condition of under 5 year children) 
Children Total nbr of children by age group

0-11 month 12-23 month 24-35 month 36-59 month Total 
Low Norma

l 
Low Norma

l 
Low Normal Low Normal Low Normal 

New           

Repeated           

Cured nbr of children under 5 years 
Children Treated by vitamin A Treated by medicine of Intestinal 

worms Eye disease Cholera Diarrhoea Malnutrition 

New      

Repeated      

Diarrhoea patient management (children under 5 years) 
Services by New patients of diarrhoea (nbr of children) Treated 

(nbr) 
Referred 
(nbr) 

Death 
(nbr) No 

Dehydration 
Medium 
dehydration 

Serious 
dehydration 

Total 

From  
sub-healthpost 

       

From MCHW        

From FCHV        
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Health management of children under 2 months 
Unit Health of children under 2 months Cured Referred 

 
Follow-up 

Bacterial 
infection 
– serious 

Bacterial 
infection – 
local 

Food related 
disease or low 
weight 

Other 
disease 

Total 

Nbr of 
children 

        

OPD morbidity data  

How many months …………data is collectd (Tick the month) 
        Baishak           Jestha           Ashad            Srawan          Bhadra            Ashwin  

        Kartik           Mangsir          Poush           Magh          Falgun            Chaitra 

Communicable, water/food borne: 
SN ICD code Name of disease Female Male 

19 A01 Typhoid   
20 A09 Acute gastro enteritis   
21 A06 Amoebic dysentery   
22 A03 Baccilary dysentry   
23 K52 Presumed non infectious diarrhoea   
24 A00 Cholera   
25 B82 Intestinal worms   
26 R17 Jaundice   

5.2 Other Communicable diseases: 

SN ICD code Name of disease Female Male 

27 A64 STD/STI   
28 B24 HIV/AIDS   

Nutritional and metabolic disorder: 

SN ICD code Name of disease Female Male 

29 E46 Malnutrition   
30 E50 Avitaminoses and other nutri  deficiency   
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HS-02: Water and sanitation facilities in public institutions 
(This data to be collected from public institution such as VDC office, service centres, post office, police 
post, NGO/CBO/Club/groups, cooperatives, etc ) 

Introduction of institution  

Name of institution: .........................   Type of institution: ....................... 

Code of the institution: .............................. 

Location:              District: ....................... VDC: ......................... Ward No. ........ Village: 
................. 

 

 

Infra-structure of institution 

Building:             Own            Rent   

Water facility:             Yes           No                

If yes,  

Is it functioning now:             Yes          No       

Is water facility adequate?:              Yes          No       

 

 

Toilet:                    Yes            No                 

Toilet use:          Yes            No   

Waste disposal management:            Waste pit          Burning                 Anywhere     
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VDC Level 
Water Use Master Plan 

(Baseline Survey and Planning Review) 

Year 2011 

 

Annex: 1.10 

Questionnaires 

HH Sample Survey ‐ Social 
 

 

 

District name:   .......................    District ID:  ............ 

 

VDC name:     ….................   VDC ID:    ............ 

 

 

 

 

 

  Supported by: 

 

 

  Rural Village Water Resources Management Project - II 
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Sampling method: 
2. Households of VDC will be sampled for household survey by stratified random method, with 

fulfilling following conditions: 
• Include all wards of the VDC, with at least 10 households from each ward. Household of each 

village/cluster will be sampled. 
• Include at least 10 Dalit households in the VDC (nbr of household may increase with 

proportion of Dalit household in the VDC) 
• Sample size in the VDC will be at least 10 percent of household, but not smaller than 90 

households 
• Sample household will be selected by using above conditions from household survey database 

of Phase‐I. List of sample household will be provided for field survey. 

Description of sampled household 
Sample No. ……..….          Household ID: ………….…..                           

Name of household leader: ………………………………     Sex:        Female         Male 

Ethnicity:          Dalit            Janajati             Other  

Cluster name: …………………….…………    Cluster ID: ………………    

VDC name: …………..….…….   Ward No.: …..…    Village name: ………….……    

Respondents of this interview (tick one or more):  

       Adult female               Adult male              Children (10‐16 years) 

HH-01: Hand washing practices 
Water facility (respondent’s opinion):        Very good         Good        Poor         Very poor 

Availability of water in the hand washing places (observe)          Yes           No   

Availability of soap in the hand washing places (observe)          Yes           No   

Are you organized in any Community Organizations?              Yes           No   

If yes, name of Community Organization : ………………………………………………. 

Is there any diarrhea Incidence within last twelve months?          Yes           No   

If yes, Frequency of the incidence:  

Children under 5 years of age (Tick)  Adults (Tick) 

      1             2           3            4             >4       1            2           3            4             >4 
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HH‐02: Livelihood condition of household 

2.3 Land uses for cultivation 

Cultivated land ownership  Own land  Leased‐out land  Leased‐in land 

Tick (one or more)          

2.4 .(a)Food sufficiency from production of own land 

Food sufficiency duration in 
a year 

Upto 3 months  3 to 6 

 months 

6  to 12  

months 

Over 12 months 
(surplus) 

Tick (one)            

2.5 .(b)Food for children under five (daily routine) 

How many time/day  1 time  2 time  3 time  More than 3 times 

Tick (one)            

Food Type  (Tick one or 
more) 

         Rice            Lentils            Vegetable           Bread         Milk 

         Nutri‐mix     Others …………………………………….. 

2.6 Low cost irrigation technology 

Irrigation technology  Drip Irrigation  Sprinkler Irrigation  Plastic/waste water pond 

Tick (one or more)          

2.7 Manure management technology 

Use of manure 
technology 

Improved farm 
yard manure 

Composting 
manure 

Liquid fertilizer/  
bio‐pesticide 

Use of urine 

Tick (one or 
more) 

           

2.8 Managed home garden (mainly for self‐consumption) 

Home garden component  Vegetable  Fruit  Medicinal plant  Fodder 

Tick (one or more)             

2.9 Migration for seasonal works 

Seasonal migration for searching job by a member of household (past 
one year record) 

India  Other 
countries 

Tick (one or more)       
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2. T‐01: Guideline for Service Level 
 

1.1: LPCD Calculation (in format CT‐01) 

Case‐1: If water supply scheme exists 

1. Total tapped flow of all sources (take from scheme design) =  “A” lps 

2. Total household in all clusters = “B” household 

3. Water quantity available  in all clusters of scheme coverage,  liter per capita per day 

(LPCD) = (A x 60 x 60 x 24) / (B x 6) 

4. All clusters covered by scheme will have same LPCD 

 

Case‐2: If no scheme exists 

1. Total flow of source (take yield from base WUMP or measure the yield if not available 

information in base WUMP) =  “A” lps 

2. Total household in the cluster = “B” household 

3. Water quantity available in cluster, liter per capita per day (LPCD)  

= (A x 60 x 60 x 24) / (B x 6) 

 

1.2: Fetching time measurement (in format CT‐01) 

1. Fetching time includes following time, 

• Walking time from home to water collection point (WCP) 

• Waiting time (if in queue) 

• Filling time of about 15 liter water vessel (gagri) 

• Walking back to home 

2. Measure fetching time in few cases randomly. 

3. Estimate fetching time comparatively based on the actual measurement. 



RVWRMP   

23 

1.3: Water quality data (in format CT‐01) 

1. Good, no possibility of contamination 

2. Moderate likely to be contaminated 

3. Poor, high chances of contamination 

4. Very poor, contaminated and intolerable 

 
1.4: Water Supply Service Level 

Service 
Level 

Average 
Fetching 
Time 

(minutes)* 

Quantity 
(LPCD) 

Quality of 
Water 

Reliability 
(month/year) 

Continuity 
(hr/day) 

Good  
(Level‐1) 

≤ 15  ≥ 45  Good, no possibility 
of contamination 

12  ≥ 6 

Acceptable 
or 
Moderate 
 (Level‐2) 

>15 ≤ 30  ≥25 < 45  Moderate likely to 
be contaminated 

≥ 11 <12  ≥ 5 <6 

Poor 
(Level‐3) 

> 30  ≤ 45   ≥ 15 <25  Poor, high chances 
of contamination 

≥ 10 <11  ≥ 4 <5 

Very Poor   
(Level‐4) 

> 45  < 15  Very poor, 
contaminated and 
intolerable 

< 10  < 4 

 * Fetching time means total time incurred to go to water collection point, wait, collect water and 
return back to home. 
 
1.5: Filling up service level data (in format CT‐01) 

Bottom 6 rows of format CT‐01 defines service level of water facilities in the cluster 
 
Quantity (LPCD)       =   Fill up 1 or 2 or 3 or 4  
Service continuity (hours/day)   =   Fill up 1 or 2 or 3 or 4  
Service reliability (months/year)   =   Fill up 1 or 2 or 3 or 4  
Fetching time         =   Fill up 1 or 2 or 3 or 4  
Water Quantity       =   Fill up 1 or 2 or 3 or 4  
Service level         =   Fill up 1 or 2 or 3 or 4  
(Service level of cluster is defined by greatest nbr of above 5 variables) 
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1.6: Meaning of service level of water facilities 

Service Level – 1 (SL‐1)        =    Good facility                 
Service Level – 2 (SL‐1)        =    Acceptable facility       
Service Level – 3 (SL‐1)        =    Poor facility                  
Service Level – 4 (SL‐1)        =    Very Poor facility         

 

 

3. T‐02: Guideline for inventory of existing scheme 
 

When scheme is MUS, separate formats of each type of scheme shall be filled up. 

Eg, if the scheme type is MUS with WS+NCI+PS, then following formats shall be filled up separately with 
the same UC. 

  UT‐01: Inventory of Existing Water Supply Project 

  UT‐02: Inventory of Existing Non‐Conventional Irrigation Project 

UT‐03: Inventory of Existing Peltric‐Set Project 

 

2.1: Status of scheme (UT‐01) 

IPC = Implementation phase completed. All structures designed (or revised designed) for the scheme are 
completed and financial clearance was completed as well. Scheme construction completed physically and 
financially. 

IPC* = Construction of all designed structures are completed but financial clearance is yet to be done. 
Scheme construction completed physically but not financially. 

IPO = Implementation phase ongoing. This is under construction scheme. Construction of designed (or 
revised designed) structures of the scheme are yet to be completed. 
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VDC name:     ….................   VDC ID:    ............ 

 

 

 

 

 

  Supported by: 

 

 

  Rural Village Water Resources Management Project - II 
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4. S.01: Guideline to collect data of Microfinance 
RVWRMP-II has been operational. The baseline is required for evaluation. In microfinance sector, 
various organized groups/community organizations are functional and operating its microfinance 
business in each cluster/settlement. In addition to that Cooperative is also providing wholesale 
credit to COs and individual clientele members. Thus, the baseline of CO/group and cooperative is 
important to analyze its performance over its period of time. 

 

5. Methodology:  
The data & information will be collected from existing COs/groups at VDC. The step by step is 
described below:- 

1. List out name of COs/groups, cooperatives from RVWRMP district unit or previous 
Community mobilizer. If information is not available, then organize mass meeting to 
listing out the name of COs and its location. 

2. Prepare a visit plan to COs/groups (time and date will be mentioned and community 
should be informed before visiting) 

3. Attend meeting with CO/groups. 
4. Make them clarity on the collection of data. 
5. Take the information from the members/chairperson/managers in meeting. 
6. Fill the format  
7. Verify data with their books of accounts. 

  

In case of Cooperative: 

The step is defined as follows: 

1. Inform the cooperative office about visit plan (date & time)  
2. Make them clarity on collection of data & information. 
3. Consult manager and chairperson of cooperative and spell out listed information. 
4. Take the information from the record of cooperative. 

 

After taking the information in each CO and cooperative, on behalf of RVWRMP & you give a 
vote of thanks to all and wish a grand success. 
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S.02: Guideline to collect data of Livelihood 
 
 
The enumerator should inform villagers that he / she is there not to start livelihoods improvement 
activities. He / she is collecting data just to find present status of livelihood practices. The 
interviewer shall use local language during data collection. 

Food self-sufficiency by production of own land 
 
Food self-sufficiency denotes food sufficiency for family from production of own land in a year. 
 
Manure management technology 
 
Improved farm yard manure includes different types of practices. Practices may be: manure 
management under thatch shed or pakki shed, manure covered with grass but away from 
homeyard. 
 
Composting includes composting in compost pit with different sizes. 
 
Liquid fertilizers/bio-pesticides include a mixture of different plants/medicinal plants with cow 
dung and urine in any type of can/plastic jar which is used as when needed. We should assess just 
a practice of doing it. It may not be available at data collection time but if in practice, it should be 
counted. 
 
Use of urine includes practice of using urine mixing water. 
  
Managed home garden (for self-consumption) 
 
Home garden is somehow similar to kitchen garden but an extended approach including more 
spices/sectors. Here are different spices included in the home garden.   
 
Migration for seasonal works 
 

Seasonal migration is migration to India or other country for any types of job. Duration may 
varied case by case but has to be counted even it is for a week. If a member of household is 
migrated, it is to be counted. There may not be any migration during the data collection but has to 
be counted migrate in last one year. 

  

Human resources trained 
Person trained and received certificate is counted as trained human resources. 

 


